

CR 303 (L)
Diary

3436

FREDERICK
FREDERICK POST

NEW BOOK

NO. 9-10-100



9 74

\$3.00
U. S. D.
BOOKSTORE

EACH

March 5 1975 CR 343(6) 2

Preconstruction Conference 10 AM

M.H. Carlson USRC

Otto Schrader "

J.R. Gibbs "

Al Walls "

Glen Richardson C. County

Pres. Word "

W.E. Mickelson "

Placed 12" x 40' CM Pipe at
east end of Project at 6th West

BK hoe 3 hrs. @

Patrol 3 hrs.

Ford Dump Trk 3 hrs.

Foreman 3 hrs.

3 hrs.

CR 343 (L)

Mar. 6, 1975

Cut Rt. Side to Sub-Grade Sta. 232+
to 250+

Hauling Pit Run gravel 232 to 250

Patrol	9 hrs.
Loader	8 "
Back hoe	4 "
Ford Dump Tr.	8 "
" " "	8 "
Mack " "	8 "
Int. " "	8 "
Ford " "	8 "

4-man 9

8 hrs

3

Mar. 7, 1975

Hauling Pit Run Sta. 232 to 250

(Loader Down at 10 AM)

Patrol 14E	2 hrs.
Loader	2 "
Ford 70 D.Trk.	2 "
" 75 " "	2 "
" 74 " "	2 "
Int 74	2 "
Mack " "	2 "

4-man 2 "

4

Mon. March 17, 1975

4

Patrol	9 hrs
Loader	8 "
Ford Trk. 70	8 "
" " 71	8 "
Int. "	8 "
Ford " 73	8 "
" " 72	8 "
Foreman	9 "

~~Patrol~~

Hauling Pit Run gravel Sta 232+00 to
250+00

Tues

3-18-75 CR 343 (6)

Hauling Pit Run Gravel

Sta 232± to 250±

Patrol 14E 9 hrs.

Patrol 666 5 "

Loader 8 "

Bk-Hoe 8 "

Ford D. Trk 70 8 "

" D " 75 4 "

Int. D " 4 "

Mack " 8 "

Ford D Tr. " 72 8 "

Foreman 9 "

Placed 3 SDR Pipes on Rt Side

Cut Lt. Side to Sub Grade

Sta 232 to 250

Wed

3-19-75 Fair CR 343 (6) 5

Hauling Pit Run Gravel Sta. 232± to 250±

Patrol 9 hrs

Loader 8 "

Ford D Trk 75 8 "

Bk-Hoe 5 "

Ford D. Trk 74 3 "

Int. D. Trk 8 "

Ford D. Trk 73 8 "

Ford D Trk 71 8 "

Foreman 9 "

18" x 20' CMP S. Drain Sta

18" x 20' CMP. Side Drain Sta.

570 c.c.

Thurs.

3-20-75 Cloudy CR 343(6)

Hauling Pit Run Gravel Sta 232+ to 250+	
Patrol	9 hrs.
Loader	8
Ford D.Trk 75	8
" " " 74	8
Int. " " 74	8
Ford " " 72	8
Ford " " 73	8
4-men	9

950 C.Y.

Fri.

3-21-75 Fair Cold.

6

Hauling Pit Run Gravel Sta 232-250+	
Patrol 14E	9 hrs.
Loader	8 hrs.
Ford D.Tr. 75	8 "
" " " 74	8 "
Int - "	8
Ford - " 72	8
Ford - " 71	8
Foreman	9

960 C.Y.

Mon.

3-24-75 Snow in AM
Hauling Pit Run Gravel Sta 232+
to 257+

Patrol 14E	9 hrs.
Patrol 66	5
Loader	8
Ford D. Trk 75	8
" " " 74	8
Int. " "	8
Ford " " 72	8
Ford " " 73	8
Foreman	9

Cut Dr. Ditch 250 to 235+ Lt.
Cut Lt side to sub-grade Sta.
250+ to 257+

650 c.y.

Tues. 3-25-75 Rain Snow PM

Hauling Pit Run gravel Sta 250+ to
257+

Patrol	9 hrs.
Loader	8
Ford Trk 71	8
" " 74	8
Int. "	8
Ford " 72	8
Ford " 73	8
Foreman	9

Cut Rt Side to Sub-grade Sta. 250 - 257
Cut Drain Ditch Lt side Sta 250 to 257

1180 c.y.

wed 3-26-75 Fair - Cold

Heavy Snow Last Nite

Drain Ditches Blocked with Ice
& Snow. - Flooding Wurltzer
Parking Lot & Fields.

Bl-Hoe and 1 man working today
clearing ditches. 8 hrs.

No other work.

Fri. Apr. 4, 1975 Cloudy

Hauling Pit run gravel to Sta. 250± to
257±.

Bk Hoe Digging out S Dr. Pipes

Patrol	9 hrs.
Loader	8 "
Bk Hoe	6 "
Ford D Trk	6 "
Int. " "	6 "
Ford " "	6 "
Ford " "	6 "
Laborer	4 "
Foreman	9 "

56 Loads. 560 $\frac{4}{4}$ " 600.12

Mon. Apr 7, 1975 Snow

9

Patrol	9 hr.
Loader	2 "
Int. Dump Trk	8 "
Ford D "	2 "
Chev D. Trk	2 "
Foreman	9 "

Patrol & Int. D Trk Shaping Side Ditches

3/6 W

Tues. Apr. 8, 1975 Cloudy Snow

Patrol	9 hrs
Leader	8 "
Bk. hoe	8 "
Ford D. Trk 70	3 "
Ford " " 75	3 "
Int. " "	8 " Rolling
Ford " " 73	8 "
Chev " "	
Laborer	8 "
Foreman	9 "

254±96 Relayed 18" x 38' CMP Rt. old
 251±50 Relayed 18" x 40' CMP Rt. old.
 250±40 Relayed 18" x 40' CMP Rt. ^{20' New} 20' old
 248±80 Relayed 18" x 20' CMP Rt. New
 { 243±00 placed 18" x 18' CMP old Pipe
 { 243±00 Placed 2-18" Metal H. Gates Lt. ^{6'} 4'
 242±60 Relay 18" x 20' CMP Rt. New

CIR 343 (6)

wed. Apr. 9, 1975

Cloudy Snow 10

Patrol	9 hrs.
Leader	8 "
Bk. hoe	4 "
Ford D. Trk 70	8 "
Ford " " 75	8 "
Ford " " 73	8 "
Int. " "	8 " Rolling 7 hrs
Chev. " "	8 "
Foreman	9 "

77 loads 630 Cy. Crushed gravel
 Placing Crushed gravel Sta 232± to Sta 250±

231±30 Relay 24" x 12' CMP old Lt.
 239±70 " 15" x 16' " Rt. old

Thurs. Apr 10, 1975

Fair

Patrol	9 hrs
Loader	8 "
Bk. hoe	4

~~Ford D. Trk 70~~

"	"	"	73	8
"	"	"	75	8
Int.	"	"		8
Chev	"	"		8

Foreman 9

70 loads 700 cy Crushed

Placing Crushed gravel Sta 232 + Sta. 255

Lowered 21" x CMP 6" at 10th West.

Fri. Apr. 11, 1975

Fair

Patrol	9 hr.
Leader	4 "
Bk. Hoe	8
Ford D. Trk	8
Laborer	8
"	8
Foreman	9

8 loads 80 cy. crushed gravel

\$459.25

Cleaning out side ditches

Apr 14, 1975

Cloudy - Showers PM

Finishing Side Ditches & cleaning
up Rocks.

Patrol	9 hrs.
Loader	8 "
Ford D. Trk 73	8 "
Laborer	8 "
"	8 "
"	8 "
Foreman	9 "

\$ 42.05

Apr 15, 1975

13

No work today

Apr 16, 1975 Rain AM Fair PM

Installing Head Gates

1 at sta

2 at sta

2 at sta

Cleaning Ditches & Picking up Rocks

Laying Crushed Gravel Base

Patrol 9 hrs

Bk. hoe 8 "

N. Roller 4 "

Ford D. Trk Earl 8 "

Lab. 8 "

Lab. 5 "

Foreman 9

30 c.y. Crushed gravel

\$434.23

May 13, 1975 Fair Warm ¹⁴

Dressing Slopes

Patrol 9 hrs

Loader 6 "

Ford D. Trk 6 "

Ford " " 6 "

Roller 8 "

Foreman 9 "

9340-100

May 14, 1975 Fair

Finishing Approaches & picking
up Rocks.

Job Complete

~~Date~~

~~20/10/08~~

~~15" x 96" GMP 90° 2.5h~~

9340-100

CR 343 (4)

Apr 3, 1975

Lower 18" X 78' CMP Sta 169±70

F/sect

BK hoe 6 hrs

Lab 6 "

Tamper 2½ "

1 hr on Apr. 2

80

9AM to 2:30 PM Apr 3

Mar 5th 3 hrs.

" 6 - 8 "

" 7 - 4 "

" 13 - 8 "

" 14 4 "

" 17 8 "

" 18 8

" 19th 8 "

Thurs. 20 8 "

Fri. 21 8 "

Mon. *24 8 "

*25 8 "

*26 3 "

Apr 3 2 " 343(6)

" 4 4 "

" 7 8 " "

" 8 8 " "

" 9 4 "

" 10 4

" 11 4

" 16 2

Apr. 3 6 hrs. 343-(3)

" 4 4 hrs

" 9 4 "

" 10 4 "

" 11 4 "

" 14 8 "

" 15 8 "

" 16 6

" 17 5

" 18 8 (2)

" 20 8 (3)

" 22 8 (4)

23 4

24 2

25 4

M 28 8

T 29 8

W 30 7

May 1